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Division 6 - Lincoln Laboratory 
Massachusetts Institute of Technology 
Lexington 73, Massachusetts 
SUBJECT: Group 62 Section Leaders Meeting—August 23, 195U 
To: Division 6 Group Leaders; Group 62 Staff Members 
From: A. P. Kromer 
Date: August 26, 195b 
Abstract: Concurrence with IBM is scheduled for display system and MRI 
specifications. MTC has been reassembled and will be fully 
operational by September 1. Components of the 13 most fre-
quently used circuits are to be released for ordering (for 2 
Production Systems) in September. First floor equipment lay-
out for production systems is beinp finalized. Requirements 
for Power System for production system has been released 
through the Production Coordination Office. 
1. Concurrence Meetings on XD-1 System 
a. Thursday 8/26 at Lincoln - discussion of specifications for 
display system. 
b. Tuesday 8/21* at IBM - discussion of specifications for MRI with 
particular attention to display of FGD at Direction Center (for 
boundary marking or discrimination). 
c. Specifications for warning light system to be discussed if suitable 
conference can be arranged this week by the Systems Office. 
2. MTC 
The reassembly and modification of the MTC following the move from 
Cambridge is essentially complete. It is expected that by September 1 the 
enlarged system will be capable of the same caliber of operations as the 
original equipment prior to the move. The move started May 2U. 
Eight orders have been completely de-bugged as of August 23. 
Power is in all equipment and the new air-conditioning units are operating. 
Plans to lease an IBM Type $13 machine and operate this with 
MTC are being completed. This will be used in connection with studies 
of weapon control being made by Arnow's people. 
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3. Basic Circuits 
Following the conference several weeks ago, work has been com-
pleted and engineering concurrence is expected this week on the new Flip-
Flop circuit tailored to the characteristics of the Z2177 tube. The 
remaining 12 most commonly repeated basic circuits are considered generally 
satisfactory. Therefore, these and the new flip-flop circuit can be 
released for ordering of parts (components) by September 1. 
In addition to the above, release of specifications for the various 
components is required. Paine & Watt are working with IBM so that this 
information can also be available about September 1. The IBM schedule for 
production machines calls for ordering components by October 1 for 95% of 
all the different cards of circuits in the system and for 80^ of the total 
number of applications for each of these circuits. 
U. Personnel & Space 
Each section is to review its total personnel and space requirements 
(present on hand plus future additions) and prepare this data for submission 
to N. H. Taylor within the next week or 10 days, 
5. First Floor Layout - Equipment Arrangement - Production System 
Ben Morriss has been working with IBM to establish an estimated 
maximum length for the various frames of equipment. This is about completed 
and a layout of this equipment will be reviewed and concurred by Wednesday 8/25. 
Following this a Production Coordination Office release of this data and 
layout will be made to ADES to serve as the basis for architectural design 
of the building, and air cooling duct system. 
6. Power 
The Production Coordination Office release TIR 1-11 has been 
made covering the power generation system for production systems. 
Engineering discussions between IBM, Lincoln, and ADES (with 
Burns & Roe) are scheduled for this week to lead to a conclusion regarding 
the power distribution system and principle voltage level (2ij00v or li80v). 
This will be processed for concurrence and Production Coordination Office 
release immediately after a joint recommendation is prepared. 
7. Concurrence Procedure 
A suggested change in the concurrence procedure used for XD-1 
during the past few months is being considered. In the interest of standard-
ization, use of the Technical Information Release procedure processed by 
the Production Coordination Office has been suggested in place of the 
Lincoln letter to IBM. 
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8. Exhibit AFCRC-1 for XD-1 System 
IBM have requested restudy of this document to clarify the 
several recent additional items now included in amendments. This will 
be done on Thursday, August 26. 
APK:ero 
CCJ J.W. Fo r r e s t e r 
R.R. Evere t t 
C. Lynch (IBM) 
R. Crago (IBM) 
J . J . Gano 
B. Morriss 
Signedi yUffy^^^^^ 
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